COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2010

ESTI MATE SUMVARY 09: 49: 10
CONTI D: C17559 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17559- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI VE ALLOW 63 WORK DAYS
US 285 LA JARA TO ALAMOSA PERCENT TI ME: 49. 21 ORI G TI ME ALLOW 63 WORK DAYS
PRQJIECT NO NH 2851- 005
US 285 LA JARA TO ALAMOSA
NAVE OF ROAD: 285A
PRQIECT COUNTI ES: CONEJOS ALAMOSA
CONTRACTCR:
PAVETEC, | NC. PAY PERI OD ENDI NG 08/ 31/ 2010 DATE TI ME STARTED 07/ 19/2010
P.O BOX 23196 DATE LET 05/ 13/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2010 DATE ACCEPTED
S| LVERTHORNE CO 80498 970/ 262- 1016 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,987, 265.26 PARTI Cl PATI NG $ 24,181.63 $ 24,181.63
AWARD PROJECT AM: $  3,915,572. 76 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 0. 48% TOTAL EARNI NGS 24,181. 63 24,181.63
FUNDS AVAI LABLE: $  4,963,083.63 STOCKPI LED MATERI ALS 86, 937. 50 86, 937. 50
GROSS EARNI NGS 111, 119. 13 111, 119. 13
TOTAL CLAI VB $ 0.00 RETAI NAGE -725.45 -725. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 110, 393. 68 110, 393. 68
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 110, 393. 68 110, 393. 68
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 110, 393. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17559- BI D ESTI MATE RUN 08/ 31/ 2010
PRQIECT: NH 2851- 005 ESTI MATE NO 0001 09: 49: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 17. 000 0. 000
EACH 0. 000 0. 00
5. 25000 0. 000 0. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 664. 000 0. 000
SY 0. 000 0.00
2.19000 0. 000 0.00
0015 202-00810 *REMOVAL OF GROUND SI GN 2.000 0. 000
EACH 0. 000 0. 00
157. 50000 0. 000 0.00
0020 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 86. 000 0. 000
CcY 0. 000 0. 00
42. 00000 0. 000 0.00
0025 203-01140 ROLLI NG 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0030 203-01500 BLADI NG 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0035 203-01597 *POTHCLI NG 6. 000 0. 000
HOUR 6. 000 535. 50
89. 25000 6. 000 535. 50
0040 208-00003 *ERCSI ON LOG (18 | NCH) 790. 000 0. 000
LF 790. 000 3,318. 00
4.20000 790. 000 3,318. 00
0045 208-00020 *SI LT FENCE 1, 566. 000 0. 000
LF 1, 566. 000 1, 566. 00
1. 00000 1, 566. 000 1, 566. 00
0050 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0.00
1, 102. 50000 0. 000 0. 00
0055 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 5. 000 0. 000
HOUR 0. 000 0. 00

42. 00000 0. 000 0. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17559-BI D ESTI MATE RUN 08/ 31/ 2010
PRQJECT: NH 2851- 005 ESTI MATE NO 0001 09:49: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 5. 000 0. 000
HOUR 0. 000 0. 00
57. 75000 0. 000 0. 00
0065 208-00206 *EROCSI ON CONTRCL  SUPERVI SCR 63. 000 0. 000
DAY 3. 000 472. 50
157. 50000 3. 000 472. 50
0070 210-00810 *RESET GROUND SI GN 9. 000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0.00
0075 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0.00
0080 212-00032 *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0085 213-00004 *MULCH NG (WEED FREE STRAW 0. 500 0. 000
ACRE 0. 000 0. 00
735. 00000 0. 000 0.00
0090 213-00061 *MULCH TACKI FI ER 200. 000 0. 000
LB 0. 000 0. 00
2.21000 0. 000 0. 00
0095 216-00021 SO L RETENTI ON BLANKET ( CLASS 1) 1, 300. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0.00
0100 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 207. 000 0. 000
TON 0. 000 0. 00
15. 15000 0. 000 0. 00
0105 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 7,699. 000 0. 000
TON 0. 000 0. 00
15. 15000 0. 000 0. 00
0110 403-34701 HOT M X ASPHALT ( GRADI NG SX) (75) 52, 496. 000 0. 000
TON 0. 000 0. 00
23. 42000 0. 000 0. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17559- Bl D ESTI MATE RUN
PRQJECT: NH 2851- 005 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOMNCE HVA (GR SX) (75) AGGREGATE 0. 000
TON 13, 375. 000 86, 937. 50
6. 50000 13, 375. 000 86, 937. 50
0115 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,873. 000 0. 000
TON 0. 000 0. 00
490. 28000 0. 000 0. 00
0120 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 32, 356. 000 0. 000
GAL 0. 000 0. 00
2. 85000 0. 000 0.00
0125 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 985. 000 0. 000
LF 0. 000 0. 00
16. 01000 0. 000 0. 00
0130 606-01385 *TRANSI TI ON TYPE 3J 3. 000 0. 000
EACH 0. 000 0. 00
593. 25000 0. 000 0.00
0135 606-01390 *END ANCHORAGE TYPE 3K 3. 000 0. 000
EACH 0. 000 0. 00
908. 25000 0. 000 0.00
0140 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 611. 75000 0. 000 0. 00
0145 612-00001 *DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0150 612-00002 *DELI NEATOR (TYPE I 1) 22.000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0155 614-00012 *SI GN PANEL (CLASS 11) 18. 000 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0. 00
0160 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (PGCsT) 20. 000 0. 000
LF 0. 000 0. 00

17. 85000 0. 000 0. 00



CONTI D: C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17559- BI D ESTI MATE RUN 08/ 31/ 2010
PRQIECT: NH 2851- 005 ESTI MATE NO 0001 09: 49: 10

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0165 614-01588  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0.00
0170 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0175 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
281, 700. 00000 0. 000 0.00
0180 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0185 627-00001  *PAVEMENT MARKI NG PAI NT 2, 156. 000 0. 000
GAL 0. 000 0.00
12. 60000 0. 000 0.00
0190 627-00005  *EPOXY PAVEMENT MARKI NG 560. 000 0. 000
GAL 0. 000 0.00
52. 50000 0. 000 0.00
0195 627-30324  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 1, 108. 000 0. 000
1) (1 NLAI D)
SF 0. 000 0.00
17. 33000 0. 000 0.00
0200 627-30329  *PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 144. 000 0. 000
I NLAI D
( ) SF 0. 000 0.00
10. 50000 0. 000 0.00
0205 630-00000  *FLAGG NG 3, 520. 000 0. 000
HOUR 5. 500 109. 73
19. 95000 5.500 109. 73
0210 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 32. 000 0. 000
DAY 32.000 3, 024. 00
94. 50000 32.000 3,024. 00
0215 630-00012  *TRAFFI C CONTROL MANAGEMENT 63. 000 0. 000
DAY 5. 000 2,493.75
498. 75000 5. 000 2,493.75



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17559-BI D ESTI MATE RUN 08/ 31/ 2010
PRQJECT: NH 2851- 005 ESTI MATE NO 0001 09:49: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 0. 000
EACH 1.500 31. 50
21. 00000 1. 500 31. 50
0225 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 68. 000 0. 000
EACH 5. 000 105. 00
21. 00000 5. 000 105. 00
0230 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 0. 000
EACH 1. 000 31. 50
31. 50000 1. 000 31. 50
0235 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 2,625. 00
2,625. 00000 1. 000 2,625.00
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 0. 000
EACH 4.000 29.40
7.35000 4.000 29.40
0245 630- 80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 30. 000 0. 000
EACH 0. 000 0. 00
12. 60000 0. 000 0.00
0250 630-80380 *TRAFFI C CONE 300. 000 0. 000
EACH 7.500 15.75
2.10000 7.500 15.75
0255 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
210. 00000 0. 000 0. 00
0260 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A PARTNERI NG 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 192, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17559-BI D ESTI MATE RUN 08/ 31/ 2010
PRQJECT: NH 2851- 005 ESTI MATE NO 0001 09:49: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70016 F/ A FUEL COST ADJUSTMENT 28, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 581, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70021 F/ A ON- THE- JOB TRAI NEE 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 162, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A EROSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,981,441.26 $ 105, 295. 13 $ 105, 295. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00002 FI ELD OFFI CE (CLASS 2) DELETED BY CDOT 105 0. 000 0. 000
EACH 0. 000 0. 00
3, 843. 00000 0. 000 0. 00
0315 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 593. 00
5, 593. 00000 1. 000 5, 593. 00
0320 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 231.00
231. 00000 1. 000 231.00
CAT 0400 CURRENT AMI  $ 5,824.00 % 5,824.00 $ 5, 824. 00
PRQJIECT TOTAL CURRENT AMI $ 4,987, 265.26 $ 111, 119.13 $ 111,119.13




